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4 0 OKE WORKS LT
RMONT, MARION COUNTY, wv 26554‘ IR IR T

- CLA REMOVAL ACTION . . . | | S
ATTN: ' DENNIS CARNEY, CHBRLIE KLEEHAN, ERD/OERR o e

‘. I... SITUATION (TUESDAY, 12/05/95, 1800 HOURS) - .

.. A. . PERSONNEL ON SCENE: EPA-1, ERCS-17, SATA-2. -
B. WEATHER ON SCENE: COOL, . PARTLY SUNNY, AFTERNOON
" SHOWERS HIGH TEMP. -IN LOWER 50s. o :

S C. AGENCY - COSTS AS OF C.0.B. 12/05/95 '_‘ CEILING

EPA (DIRECT)  § - 187,127 . . § 200,000

. EPA (INDIRECT) ~ . 297,630 7 .360,000 . o
. saTA . . 538,308 - . - . €85,000 S
. ERCS --.“'_.".65114;732 R a 005,114
~ " OTHER . _ R
Lo UNALLOCATED L e 3,953,080
i ' S $ 7, 134 798 L83, 203, 194

D-f 0sC MATLOCK ON SITE &O DIRECT REHOVAL ACTIVITIES. R

' II. ACTIONS TAKEN : | |
A. . ERCS CONTINUED TO son:n:r! AND swacz SLUDGE HATERIAL AT
. OX POND #2.
' B. . ERCS CONTINUED EFFORTS TO MINIMIZE THE LEVEL OF DUST
- . 'CLOUDS 'FROM SOLIDIFICATION OPERATIONS. =~
\_~4 €. ERCS RECEIVED 3 LOADS OF KILN DUST AND 4 LOADS OF LIME. - .
. _D. ' ERCS CONTINUED TO PUMP WATER OUT OF OX POND #2 INTO .
a DROP BOX #3 AS NEEDED, . - AR
E. * ERCS REWORKED THE GRADE WITHIN OX POND fz, IN ORDER TD i
- ' LESSON THE SLOPE. -
'F. ERCS SHOT GRADES AROUND THE EXISTING- PIPE AT OX POND -
. #2, OPTIONS ARE NOW BEING CONSIDERED FOR FUTURE
. ° ACTIONS.. |
'G. . DEMOBED 13 CYLINDERS OF BREATHING AIR. - |
H. ERCS GRADED AREAS WHICH NEEDED TO BE ATTENDED TO. . |
~I.  ERCS DECONNED 4 LIGHT PLANTS AND HAVE PREPARED THEM roa
. DEMOBE.
J. © SATA CONTINUED CONTRACTOR MONITORING, 'HEALTH AND SAFETY
| MONITORING AND SITE ACTIVITY DOCUMENTATION. o

' III. FUTURE PLANS ' ‘

o A. ' ERCS TO CONTINUE sonznxr:cam:on AND swocxpznxnc or ox

' POND #2 MATERIALS.

B. ' ERCS TO CONTINUE PUMPING WAIER FROM ox Ponns #1 AND #2

.. INTO DROP BOX #3, AS NEEDED. o o
e. . ERCSHWILL 'DEMOBE TRACKLOADER TOMORROW. - = RS s

DENNIS HATLOCK, OSC -
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